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General Project Information

Project Description Narratives

Project Status in FY 2006:

By FY 2006, assessment will be completed for five CAUs: Frenchman Flat, Western Pahute Mesa, Yucca Flat, Central Pahute Mesa, and Climax Mine.

Post-2006 Project Scope:

Assessment of Rainier Mesa will be completed in 2007.  The 5-year proof-of-concept monitoring will have been completed in all CAUs by FY 2014.  

Purpose, Scope, and Technical Approach:

The UGTA Project comprises activities to define the regional and site-specific hydrologic boundaries encompassing groundwater resources that are 
potentially contaminated as the result of historic underground nuclear testing activities on the NTS.  The objective of the regional evaluation is to 
estimate current and near-term risk to workers, the public, and the environment from potential groundwater contamination downgradient from 
underground nuclear testing areas to determine if interim actions are needed and to provide focus and priorities for ongoing local investigations.  Local 
investigations will focus on estimating contaminant movement and site-specific boundaries that encompass the extent of contamination from 
underground testing areas.  Project activities are grouped into six Corrective Action Units (CAUs) which are geographically distinct, have different 
contaminant sources, and geologic characteristics related to their location.

The UGTA corrective action process will assess available data in each CAU to determine data sufficiency for constructing a CAU-scale flow and 
transport model; assess the potential for subsurface contaminant migration through modeling efforts; based on the modeling efforts, establish 
boundaries for groundwater that may be unsafe for domestic use; and use modeling and sampling techniques to develop and install a long-term 
surveillance and monitoring system.  Verification of the models (Proof of Concept) is planned for five years.  Closure in place is considered to be the 
only feasible corrective action because cost-effective groundwater technologies have not been developed to effectively remove or stabilize subsurface 
contaminants. The proposed remedial alternative for impacted groundwater will be design, implementation, and maintenance of a groundwater 
monitoring program at the NTS.  

Preliminary modeling indicates that radionuclide contaminant migration beyond the NTS boundary is most likely to occur from the Western and 
Central Pahute Mesa areas, and early data indicates contaminants from Yucca Flat pose less of a possibility for breaching the NTS boundary. Issues 
regarding whether modeling and monitoring data are sufficient for predicting groundwater flow will continue to be the subject of stakeholder and 
regulator dialogue as results of the ongoing modeling effort and well monitoring and analysis become available. Improved equipment and techniques 
will be identified and utilized in order to maintain an effective and economically feasible monitoring program. 

Tritium is considered to be the primary contaminant of concern over the next 100 years, in that tritium is one of the most mobile radiologic 
contaminants and is found in abundance. Other radionuclides will be evaluated. Improved technologies are being sought in two areas of technology 
need: downhole, real-time monitoring of radiation (mainly tritium) and deep-well sampling. Although no technologies are presently available to be 
deployed for downhole, real-time tritium monitoring, significant performance enhancement could be gained in the long-term hydrologic monitoring 
program through the timely deployment of such technologies as they become available.
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Post FY 2007 activities include sampling, reporting, and well refurbishment/maintenance throughout the duration of post-closure activities.   Long 
term monitoring will continue in perpetuity although costs are identified through FY 2069 only.

Project End State

The end state for the UGTA Project is shot cavities closed in place; contaminant fate and transport modeling and proof-of-concept of model results 
completed; and a long-term environmental monitoring program established including any appropriate monitoring technology enhancements. 
Institutional controls including restricted access and use of groundwater will be established and maintained for the foreseeable future.  Responsibility 
for monitoring is assumed to be transferred to the landlord, Defense Programs, after 2014.

Cost Baseline Comments:

Costs are based on the bottom-up activity-based costs estimates. Projected costs are escalated in accordance with Paths to Closure guidance.  Costs 
include a scope contingency for wells that may be required to fill data gaps and meet regulator and stakeholder issues regarding accuracy of model 
predictions. Long-term surveillance and monitoring costs are assumed to continue in perpetuity, but are costed through FY 2069 only.

Safety & Health Hazards:

The hazards associated with the UGTA project are those industrial and construction hazards common to the environmental assessment and remediation 
industry with special emphasis upon those sites with a radiological contamination component. The use of heavy equipment is required for general 
construction and drilling. Projects include activities such as drilling wells and the associated construction of well pads and sumps, and road building. 
Workers can be expected to encounter the normal occupational/physical hazards associated with field work involving use of electrical generators and 
field wiring, lifting, slip, trip and fall, confined spaces, and excavations. In addition, the hazards of working in a desert environment include biological 
hazards and physical agents such as venomous reptiles and insects, rodents potentially infected with the Hantavirus, wild animals, heat stress and heat 
related injury, cold stress, and adverse weather conditions including high winds and flash floods. Radiological hazards are those associated with the on-
site contaminants and include tritium, and other radionuclides associated with underground tests and experiments.  Chemical hazards include those 
associated with both the on-site contaminants and the use of operational chemicals such as gasoline, diesel, and sampling preservatives.  All activities 
are conducted to ensure compliance with guidance and direction provided by DOE and applicable OSHA requirements for construction and hazardous 
waste operations. This includes the information and procedures provided in the overall Nevada Environmental Restoration Project Health and Safety 
Plan (HASP) and in the site-specific health and safety plans (SSHASPs) which are unique to each field project. The SSHASP is prepared, reviewed 
and approved by cognizant personnel prior to the commencement of hazardous waste operations and field activities. The SSHASPs contain an 
integrated safety management approach to the assessment of the field-work hazards and the appropriate control and mitigation procedures. Such 
information includes a health and safety (H&S) risk or hazard analysis for each site task and operation, identification of key project management and 
H&S personnel, site exposure monitoring requirements, personal protective equipment and procedures, medical surveillance requirements, and 
emergency response guidance. Specialized guidance on specific hazards such as confined spaces, drill-rig safety, and excavations are included when 
appropriate. The procedures and guidance outlined above are applicable throughout the life cycle of the project.

Safety & Health Work Performance:

The resources necessary to accomplish the work safely are provided through the PBS, the site Health and Safety (H&S) Program requirements, and 
through the resources allocated to the site`s integrated safety management system in the following areas: radiological safety, emergency management, 
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fire safety, industrial hygiene and safety, occupational medicine, security, performance oversight, and standards management. To ensure readiness 
prior to the start of work, Operation Readiness Reviews, hazard assessment reviews, and radiological ALARA reviews are conducted as required. The 
measures used to monitor the adequacy of health and safety controls include several integrated approaches. Internal and external program management 
reviews and audits are conducted to assess overall effectiveness and compliance. Ongoing on-site surveillance is conducted by both project 
management and H&S professionals to confirm work-site controls and procedures are being followed. Occupational exposure monitoring is conducted 
at the work sites to verify the effectiveness of contamination controls. If unforeseen H&S hazards arise that are not already covered by contingency 
planning, work activities are suspended until the hazard is properly addressed by management and H&S specialists. Stop Work Orders are issued if 
there is an imminent hazard. Formalized change control procedures are used to manage and to document major project changes. 

As corrective progresses from planning to implementation to closure, resource allocations will necessarily shift. H&S resources necessary for the 
planning phase of a project include industrial hygienists, health physicists, safety professionals, risk assessors, quality assurance and waste 
management specialists, H&S and waste handling training programs, and medical surveillance. During this phase, H&S professionals ensure that the 
project is planned in accordance with 29 CFR 1910, 29 CFR 1926, 40 CFR, 49 CFR, and 10 CFR requirements. Resources and personnel necessary 
during the implementation phase include industrial hygienists, health physicists, safety professionals, waste management specialists, quality assurance 
programs, on-site exposure monitoring (both technicians and instruments), internal and external dosimetry programs, respiratory and noise protection 
programs, medical surveillance and medical emergency care programs, personal protective equipment, and engineering controls. During the closure 
phase of a corrective action, resources and personnel will include industrial hygienists, health physicists, safety professionals, waste management 
specialists, internal and external dosimetry programs, medical surveillance programs, and a record retention and management program.

PBS Comments:

Well-monitoring techniques and sample analyses are field activities that are important analytical components in the UGTA Project.  Computer 
modeling takes into account geologic and hydrologic characteristics known and supposed to be present at the various CAU sites.  This combined 
information provides the most accurate knowledge technologically available regarding the direction and speed of groundwater flow.  At issue is 
whether or not contaminant boundary delineation and long-term surveillance and monitoring is sufficient for final remedial action.  However, until 
scientific developments lead to breakthrough diagnostic and remedial methods, contamination cannot be physically removed from the groundwater, 
and monitoring will continue.

Baseline Validation Narrative:

The Nevada Environmental Restoration Project Baseline, which comprises the individual Project Summary Baselines for the DOE/NV environmental 
restoration program, has been formally reviewed by both the U.S. Army Corps of Engineers (USACE) and the DOE/HQ-sponsored Core Technical 
Group, and informally reviewed by the Inspector General`s (IG) Office. Additionally, all cost estimates supporting the overall and individual project 
baselines are reviewed annually by Federal cost professionals and an independent contractor providing cost estimating support to the DOE/NV 
Environmental Management (EM) Program. In Fiscal Year 1997, the USACE was tasked by DOE/HQ to provide an independent assessment of site 
baselines in support of the remediation of contamination at DOE sites around the country. Phase I of this effort for DOE/NV was conducted in 
December 1996. The EM Task Force, comprised of both USACE and contractor technical experts, assessed DOE/NV Environmental Restoration 
Project work scopes, schedules, and cost estimates. The team concluded that scopes of work, schedules, and cost estimates for the DOE/NV EM 
Program were well-defined and usually supported by reliable and traceable data containing a combination of activity-based and level-of-effort costs. In 
July 1997, DOE/NV requested an independent Critical Analysis Review of the site`s revised Nevada Environmental Restoration Project baseline by 
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Planning Section

Project Description Narratives

the DOE/HQ Core Technical Group. The team reviewed elements of scope, schedule, costs, assumptions, and an integrated execution strategy as well 
as management approaches and strategies. The team concluded that the creation of an environmental restoration cost-estimating system improved 
project and work task scheduling efforts, and further integrated planning, cost accounting, project controls, and management systems. The team further 
concluded the baseline document provides credible scoping information for DOE/NV environmental restoration activities even though the majority of 
these activities have not yet been characterized and are in a conceptual phase of development. Other conclusions were that the "template" approach 
used in the near real-time electronic baseline can be easily modified to reflect more accurate project data as it becomes available. It can also be used to 
quickly reflect the consequences of future funding scenarios. The document reflects a high degree of stakeholder and regulator input in terms of project 
prioritization and presents a credible approach to project completion in accordance with 2006 Plan goals. However, the scope in the baseline is subject 
to numerous fiscal, regulatory, and land-use uncertainties which could impact the project completion date. Finally, the Core Technical Group 
concluded that these future uncertainties are well beyond the influence of the parties responsible for project execution.  The Nevada Environmental 
Restoration Project has completed mitigation of findings and recommended corrective actions from the USACE and Core Technical Group reviews. 
The informal review of the baseline by the IG resulted in no findings.

General PBS Information

Date Validated: 7/1/1997Project Validated? Yes

Has Headquarters reviewed and approved project? No

Drivers:   
N

CERCLA

Y

RCRA

N

DNFSB

Y

AEA

N

UMTRCA

Y

State

Y

DOE Orders

N

Other

Date Project was Added: 12/1/1997

Baseline Submission Date: 7/8/1999

FEDPLAN Project? Yes

DOE Project Manager:   Robert M. Bangerter, Jr.

702-295-7340

702-295-1113

bangerter@nv.doe.gov

DOE Project Manager Phone Number:   

DOE Project Manager Fax Number:   

DOE Project Manager e-mail address:   

Is this a High Visibility Project (Y/N): Y

Project Identification Information
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2008 2009 2010 2011-
2015

2016-
2020

2021-
2025

2026-
2030

2031-
2035

2036-
2040

2041-
2045

2046-
2050

2051-
2055

2056-
2060

2061-
2065

2066-
2070

2007

9,609 9,564 8,078 12,799 14,188 15,741 38,521 22,410 21,517 23,873 26,466 65,49519,961 36,871 379,727PBS Baseline (current 
year dollars)

13,835

7,923 7,724 6,390 8,577 8,569 8,569 18,901 9,910 8,575 8,575 8,569 19,11214,841 9,698 90,020PBS Baseline 
(constant 1999 
dollars)

11,647

9,609 9,564 8,078 12,799 14,188 15,741 38,521 22,410 21,517 23,873 26,466 65,49519,961 36,871 379,727PBS EM Baseline 
(current year dollars)

13,835

7,923 7,724 6,390 8,577 8,569 8,569 18,901 9,910 8,575 8,575 8,569 19,11214,841 9,698 90,020PBS EM Baseline 
(constant 1999 
dollars)

11,647

Baseline Costs (in thousands of dollars)

1997-2006
Total

2007-2070
Total

1997-2070
Total

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006Actual
1997

Actual
1998

922,698 20,909 29,009 33,236 32,452 23,390 15,223 13,012 7,507 14,164718,655204,043 15,141PBS Baseline (current 
year dollars)

15,142 20,910

442,167 20,909 29,009 32,362 30,949 21,848 13,927 11,659 6,588 12,175247,600194,567 15,141PBS Baseline 
(constant 1999 
dollars)

15,142 20,910

922,698 20,909 29,009 33,236 32,452 23,390 15,223 13,012 7,507 14,164718,655204,043 15,141PBS EM Baseline 
(current year dollars)

15,142 20,910

442,167 20,909 29,009 32,362 30,949 21,848 13,927 11,659 6,588 12,175247,600194,567 15,141PBS EM Baseline 
(constant 1999 
dollars)

15,142 20,910

Baseline Escalation Rates

1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009

0.00% 0.00% 2.70% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%0.00% 2.10% 2.10%
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2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10% 2.10%

Project Reconciliation

Refinement of long-term surveillance and monitoring requirements

Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 457,645

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 493,697

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 406,117

Project Cost Estimates (in thousands of dollars)

Project Cost Changes

Explanation of Project Completion Date Difference  (if applicable):

The completion date for the project remains the same.  The completion of CAUs from FY 2001 through FY 2026 is impacted, due to the available dollars as a result of fixed funding and constant dollar averaging.

Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 470,001

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):

Cost Adjustments

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 470,001

Additional Amount to Reconcile (+): -63,884

Reconciliation Narratives

Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 12,356

Current Projected End Date of Project:

Previously Projected End Date of Project:

Project Completion Date Changes:

9/13/2014

9/30/2070

15,142 20,910Actual 1997 Cost: Actual 1998 Cost:
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Milestones

Milestone/Activity Field Milestone
Code

Legal
Date

Baseline
Date

Forecast
Date

EA DNFSB IntersiteMgmt.
Commit.

Key
Decision

Original 
Date

Actual
Date

Complete Installation Of Six Characterization Wells UGTA-003 9/30/1999 9/30/1999

Complete Draft Frenchman Flat Model Report UGTA-002 4/16/1999 4/16/1999

Complete Draft Yucca Flat Value Of Information 
Analysis Report

UGTA-001 4/15/1999 4/15/1999

Complete Value of Information Analysis (VOIA)  4/15/1999 Y

Complete Draft Model Report  4/16/1999 Y

Complete Installation of Four UGTA Characterization 
Wells

 9/30/1999 Y

UGTA Project Mission Completion  3/7/2014

Project Start  6/30/1997

Project End  9/30/2070

Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

Y 3 24Complete Installation Of Six 
Characterization Wells

UGTA-003  

Y 3 44Complete Draft Frenchman Flat 
Model Report

UGTA-002  

Y 3 24Complete Draft Yucca Flat Value 
Of Information Analysis Report

UGTA-001  

Y 3 24Complete Value of Information 
Analysis (VOIA)

  

Y 3 2 Y4Complete Draft Model Report   

Y 3 2 Y4Complete Installation of Four 
UGTA Characterization Wells
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Work 
Scope Risk

Critial 
Closure Path

Project 
Start

Mission 
Complete

Tech 
Risk

CancelledIntersite 
Risk

Critical 
Decision

Project 
End

Milestone/Activity Field Milestone
Code

Milestone Description

Milestones - Part II

YUGTA Project Mission Completion   

YProject Start   

YProject End   

Category/Subcategory Planned
2036 -

2040

Planned
2041 -

2045

Planned
2046 -

2050

Planned
2051 -

2055

Planned
2056 -

2060

Planned
2061 -

2035

Planned
2066 -

2070

Units Exceptions Lifecycle
Total

RS

Assess. NR 879.00

RS

Cleanup NR 879.00

Category/Subcategory Units 1997-2070
Total

1997-2006
Total

2007-2070
Total

Planned
1997

Planned
1998

Planned
1999

Planned
2000

Planned
2001

Planned
2003

Planne
200

Planned
2002

Performance Measure Metrics

Actual
Pre-1997

Actual
1997

RS

Assess. 10.00 18.00879.00812.00 67.00 64.0717.00NR

RS

Cleanup 879.000.00 879.00NR

Category/Subcategory Planned
2005

Planned
2006

Planned
2007

Planned
2008

Planned
2009

Planned
2010

Planned
2011 -

2015

Planned
2016 -

2020

Planned
2021 -

2025

Planned
2026 -

2030

Planned
2031 -

2035

Units Planned
2004

RS

3.00 67.00Assess. NR 64.00

RS

10.00 18.00 717.00 134.00Cleanup NR
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0081 01-57-001 \ U-1a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0082 01-57-002 \ U-1c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0083 01-57-003 \ U-1d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0084 02-57-001 \ U-2a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0085 02-57-002 \ U-2aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0086 02-57-003 \ U-2ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0087 02-57-004 \ U-2ad Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0088 02-57-005 \ U-2af Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0089 02-57-006 \ U-2ag Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0090 02-57-007 \ U-2ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0091 02-57-008 \ U-2ai Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0092 02-57-009 \ U-2ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0093 02-57-010 \ U-2aL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0094 02-57-011 \ U-2am Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0095 02-57-013 \ U-2an Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0096 02-57-014 \ U-2ao Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0097 02-57-015 \ U-2ap Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0098 02-57-016 \ U-2ar Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0099 02-57-017 \ U-2as Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0100 02-57-018 \ U-2at Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0101 02-57-019 \ U-2au Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0102 02-57-020 \ U-2av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0103 02-57-021 \ U-2aw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0104 02-57-022 \ U-2ax Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0105 02-57-023 \ U-2ay-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0106 02-57-024 \ U-2ay-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0107 02-57-025 \ U-2ay-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0108 02-57-026 \ U-2az-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0109 02-57-027 \ U-2az-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0110 02-57-028 \ U-2az-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0111 02-57-029 \ U-2b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0112 02-57-030 \ U-2bc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0113 02-57-031 \ U-2bd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0114 02-57-032 \ U-2be Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0115 02-57-033 \ U-2bf  Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0116 02-57-034 \ U-2bg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0117 02-57-035 \ U-2bh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0118 02-57-036 \ U-2bi Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0119 02-57-037 \ U-2bj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0120 02-57-038 \ U-2bL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0121 02-57-039 \ U-2bm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0122 02-57-040 \ U-2bn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0123 02-57-041 \ U-2bo-1 Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0124 02-57-042 \ U-2bp-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0125 02-57-043 \ U-2bp-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0126 02-57-044 \ U-2bq-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0127 02-57-045 \ U-2bq-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0128 02-57-046 \ U-2br Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0129 02-57-047 \ U-2bs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0130 02-57-048 \ U-2bu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

Page 13 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0131 02-57-049 \ U-2bv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0132 02-57-050 \ U-2bw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0133 02-57-051 \ U-2bx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0134 02-57-052 \ U-2by Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0135 02-57-053 \ U-2bz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0136 02-57-054 \ U-2c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0137 02-57-055 \ U-2ca Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0138 02-57-056 \ U-2cc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0139 02-57-057 \ U-2cd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0140 02-57-058 \ U-2ce Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0141 02-57-059 \ U-2cg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0142 02-57-060 \ U-2ch Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0143 02-57-061 \ U-2ci Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0144 02-57-062 \ U-2cj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0145 02-57-063 \ U-2ck Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0146 02-57-064 \ U-2cm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0147 02-57-065 \ U-2cn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0148 02-57-066 \ U-2co Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0149 02-57-067 \ U-2cp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0150 02-57-068 \ U-2cq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0151 02-57-069 \ U-2cr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0152 02-57-070 \ U-2cs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0153 02-57-071 \ U-2ct Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0154 02-57-072 \ U-2cu Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0155 02-57-073 \ U-2db Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0156 02-57-074 \ U-2dc-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0157 02-57-075 \ U-2dc-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0158 02-57-076 \ U-2dc-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0159 02-57-077 \ U-2dc-4 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0160 02-57-078 \ U-2dc-5 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0161 02-57-079 \ U-2dc-6 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0162 02-57-080 \ U-2dd-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0163 02-57-081 \ U-2dd-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0164 02-57-082 \ U-2de Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0165 02-57-083 \ U-2df Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0166 02-57-084 \ U-2dg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0167 02-57-085 \ U-2dh-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0168 02-57-086 \ U-2dh-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0169 02-57-087 \ U-2di Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0170 02-57-088 \ U-2dj Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0171 02-57-089 \ U-2dk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0172 02-57-090 \ U-2dL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0173 02-57-091 \ U-2dm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0174 02-57-092 \ U-2dn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0175 02-57-093 \ U-2do Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0176 02-57-094 \ U-2dp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0177 02-57-095 \ U-2dq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0178 02-57-096 \ U-2dr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0179 02-57-097 \ U-2ds Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0180 02-57-098 \ U-2dt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0181 02-57-099 \ U-2du Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0182 02-57-100 \ U-2dv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0183 02-57-101 \ U-2dw Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0184 02-57-102 \ U-2dy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0185 02-57-103 \ U-2dz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0186 02-57-104 \ U-2e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0187 02-57-105 \ U-2ea Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0188 02-57-106 \ U-2eb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0189 02-57-107 \ U-2ef Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0190 02-57-108 \ U-2eg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0191 02-57-109 \ U-2eh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0192 02-57-110 \ U-2ei Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0193 02-57-111 \ U-2ek Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0194 02-57-112 \ U-2eL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0195 02-57-113 \ U-2em Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0196 02-57-114 \ U-2en Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0197 02-57-115 \ U-2eo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0198 02-57-116 \ U-2ep Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0199 02-57-117 \ U-2eq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0200 02-57-118 \ U-2er Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0201 02-57-119 \ U-2es Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0202 02-57-120 \ U-2et Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0203 02-57-121 \ U-2eu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0204 02-57-122 \ U-2ev Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0205 02-57-123 \ U-2ew Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0206 02-57-124 \ U-2ex Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0207 02-57-125 \ U-2ey Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0208 02-57-126 \ U-2ey Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0209 02-57-127 \ U-2f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0210 02-57-128 \ U-2fa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0211 02-57-129 \ U-2fb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0212 02-57-130 \ U-2fc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0213 02-57-131 \ U-2fd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0214 02-57-132 \ U-2fe Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0215 02-57-133 \ U-2ff Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0216 02-57-134 \ U-2g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0217 02-57-135 \ U-2ga-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0218 02-57-136 \ U-2gb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0219 02-57-137 \ U-2ge Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0220 02-57-138 \ U-2gf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0221 02-57-139 \ U-2gg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0222 02-57-140 \ U-2gh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0223 02-57-141 \ U-2h Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0224 02-57-142 \ U-2j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0225 02-57-143 \ U-2L Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0226 02-57-144 \ U-2m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0227 02-57-145 \ U-2n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0228 02-57-146 \ U-2p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0229 02-57-147 \ U-2q Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0230 02-57-148 \ U-2r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0231 02-57-149 \ U-2t Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0232 02-57-150 \ U-2u Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0233 02-57-151 \ U-2v Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0234 02-57-152 \ U-2x Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0235 02-57-153 \ U-2y Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0236 03-57-001 \ U-3aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0237 03-57-002 \ U-3ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0238 03-57-003 \ U-3ac Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0239 03-57-004 \ U-3ad Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0240 03-57-005 \ U-3ae Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0241 03-57-006 \ U-3af Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0242 03-57-007 \ U-3ag Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0243 03-57-008 \ U-3ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0244 03-57-009 \ U-3ai Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0245 03-57-010 \ U-3aj-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0246 03-57-011 \ U-3ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0247 03-57-012 \ U-3aL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0248 03-57-013 \ U-3am-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0249 03-57-014 \ U-3an Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0250 03-57-015 \ U-3ao Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0251 03-57-016 \ U-3ap Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0252 03-57-017 \ U-3aq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0253 03-57-018 \ U-3ar Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0254 03-57-019 \ U-3as Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0255 03-57-020 \ U-3at Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0256 03-57-021 \ U-3au-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0257 03-57-022 \ U-3av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0258 03-57-023 \ U-3aw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0259 03-57-024 \ U-3ax Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0260 03-57-025 \ U-3ay Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0261 03-57-026 \ U-3az Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0262 03-57-027 \ U-3ba Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0263 03-57-028 \ U-3bb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0264 03-57-029 \ U-3bc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0265 03-57-030 \ U-3bd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0266 03-57-031 \ U-3be Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0267 03-57-032 \ U-3bf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0268 03-57-033 \ U-3bg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0269 03-57-034 \ U-3bh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0270 03-57-035 \ U-3bj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0271 03-57-036 \ U-3bk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0272 03-57-037 \ U-3bL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0273 03-57-038 \ U-3bm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0274 03-57-039 \ U-3bn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0275 03-57-040 \ U-3bo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0276 03-57-041 \ U-3bp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0277 03-57-042 \ U-3bq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0278 03-57-043 \ U-3br Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0279 03-57-044 \ U-3bs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0280 03-57-045 \ U-3bt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0281 03-57-046 \ U-3bu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0282 03-57-047 \ U-3bv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0283 03-57-048 \ U-3bw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0284 03-57-049 \ U-3bx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0285 03-57-050 \ U-3by Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0286 03-57-051 \ U-3bz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0287 03-57-052 \ U-3cb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0288 03-57-053 \ U-3cd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0289 03-57-054 \ U-3cf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0290 03-57-055 \ U-3cg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0291 03-57-056 \ U-3ch Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0292 03-57-057 \ U-3cj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0293 03-57-058 \ U-3cn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0294 03-57-059 \ U-3co Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0295 03-57-060 \ U-3cp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0296 03-57-061 \ U-3cr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0297 03-57-062 \ U-3ct Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0298 03-57-063 \ U-3cu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0299 03-57-064 \ U-3cv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0300 03-57-065 \ U-3cx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0301 03-57-066 \ U-3cy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0302 03-57-067 \ U-3cz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0303 03-57-068 \ U-3d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0304 03-57-069 \ U-3da-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0305 03-57-070 \ U-3db Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0306 03-57-071 \ U-3dd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0307 03-57-072 \ U-3dd-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0308 03-57-073 \ U-3dd-4 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0309 03-57-074 \ U-3de Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0310 03-57-075 \ U-3df Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0311 03-57-076 \ U-3dg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0312 03-57-077 \ U-3dh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0313 03-57-078 \ U-3di Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0314 03-57-079 \ U-3dj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0315 03-57-080 \ U-3dk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0316 03-57-081 \ U-3dL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0317 03-57-082 \ U-3dm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0318 03-57-083 \ U-3dn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0319 03-57-084 \ U-3do Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0320 03-57-085 \ U-3dp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0321 03-57-086 \ U-3dr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0322 03-57-087 \ U-3ds Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0323 03-57-088 \ U-3dt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0324 03-57-089 \ U-3du Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0325 03-57-090 \ U-3dw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0326 03-57-091 \ U-3dx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0327 03-57-092 \ U-3dy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0328 03-57-093 \ U-3dz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0329 03-57-094 \ U-3e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0330 03-57-095 \ U-3eb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0331 03-57-096 \ U-3ec Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0332 03-57-097 \ U-3ed Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0333 03-57-098 \ U-3ee Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0334 03-57-099 \ U-3hp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0335 03-57-100 \ U-3ef Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0336 03-57-102 \ U-3eh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0337 03-57-103 \ U-3ei Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0338 03-57-104 \ U-3ej Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0339 03-57-105 \ U-3ek Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0340 03-57-106 \ U-3eL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0341 03-57-107 \ U-3em Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0342 03-57-108 \ U-3en Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0343 03-57-109 \ U-3eo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0344 03-57-110 \ U-3ep Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0345 03-57-111 \ U-3eq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0346 03-57-112 \ U-3er Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0347 03-57-113 \ U-3es Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0348 03-57-114 \ U-3et Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0349 03-57-115 \ U-3eu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0350 03-57-116 \ U-3ev-2s Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0351 03-57-117 \ U-3ew Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0352 03-57-118 \ U-3ex Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0353 03-57-119 \ U-3ey Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0354 03-57-120 \ U-3ez Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0355 03-57-121 \ U-3fa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0356 03-57-122 \ U-3fb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0357 03-57-123 \ U-3fc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0358 03-57-124 \ U-3fd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0359 03-57-125 \ U-3fe Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0360 03-57-126 \ U-3ff Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0361 03-57-127 \ U-3fh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0362 03-57-128 \ U-3fj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0363 03-57-129 \ U-3fk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0364 03-57-130 \ U-3fm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0365 03-57-131 \ U-3fn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0366 03-57-132 \ U-3fq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0367 03-57-133 \ U-3fr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0368 03-57-134 \ U-3fs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0369 03-57-135 \ U-3fu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0370 03-57-136 \ U-3fv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0371 03-57-137 \ U-3fw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0372 03-57-138 \ U-3fx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0373 03-57-139 \ U-3fy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0374 03-57-140 \ U-3fz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0375 03-57-141 \ U-3ga Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0376 03-57-142 \ U-3gb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0377 03-57-143 \ U-3gc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0378 03-57-144 \ U-3gd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0379 03-57-145 \ U-3ge Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0380 03-57-146 \ U-3gf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0381 03-57-147 \ U-3gg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0382 03-57-148 \ U-3gh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0383 03-57-149 \ U-3gi Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0384 03-57-150 \ U-3gj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0385 03-57-151 \ U-3gk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0386 03-57-152 \ U-3gL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0387 03-57-153 \ U-3gm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0388 03-57-154 \ U-3gn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0389 03-57-155 \ U-3go Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0390 03-57-156 \ U-3gq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0391 03-57-157 \ U-3gr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0392 03-57-158 \ U-3gs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0393 03-57-159 \ U-3gt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0394 03-57-160 \ U-3gu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0395 03-57-161 \ U-3gv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0396 03-57-162 \ U-3gx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0397 03-57-163 \ U-3gz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0398 03-57-164 \ U-3ha Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0399 03-57-165 \ U-3hb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0400 03-57-166 \ U-3hc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0401 03-57-167 \ U-3hd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0402 03-57-168 \ U-3he Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0403 03-57-169 \ U-3hf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0404 03-57-170 \ U-3hg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0405 03-57-171 \ U-3hh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0406 03-57-172 \ U-3hi-A Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0407 03-57-173 \ U-3hi-B Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0408 03-57-174 \ U-3hj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0409 03-57-175 \ U-3hk-a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0410 03-57-176 \ U-3hk-b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0411 03-57-177 \ U-3hk-d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0412 03-57-178 \ U-3hk-c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0413 03-57-179 \ U-3hk-e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0414 03-57-180 \ U-3hk-f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0415 03-57-181 \ U-3hL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0416 03-57-182 \ U-3ho Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0417 03-57-183 \ U-3hm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0418 03-57-184 \ U-3hn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0419 03-57-185 \ U-3hq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0420 03-57-186 \ U-3hr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0421 03-57-187 \ U-3hs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0422 03-57-188 \ U-3ht Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0423 03-57-189 \ U-3hu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0424 03-57-190 \ U-3hv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0425 03-57-191 \ U-3hx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0426 03-57-192 \ U-3hy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0427 03-57-193 \ U-3hz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0428 03-57-194 \ U-3j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0429 03-57-195 \ U-3ja Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0430 03-57-196 \ U-3jb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0431 03-57-197 \ U-3jc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0432 03-57-198 \ U-3jd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0433 03-57-199 \ U-3je Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0434 03-57-200 \ U-3jf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0435 03-57-201 \ U-3jg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0436 03-57-202 \ U-3jh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0437 03-57-203 \ U-3ji Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0438 03-57-204 \ U-3jj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0439 03-57-205 \ U-3jk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0440 03-57-206 \ U-3jL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0441 03-57-207 \ U-3jm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0442 03-57-208 \ U-3jn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0443 03-57-209 \ U-3jp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0444 03-57-210 \ U-3jq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0445 03-57-211 \ U-3jr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0446 03-57-212 \ U-3js Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0447 03-57-213 \ U-3jt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0448 03-57-214 \ U-3ju Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0449 03-57-215 \ U-3jv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0450 03-57-216 \ U-3jw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

Page 45 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0451 03-57-217 \ U-3jx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0452 03-57-218 \ U-3jy Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0453 03-57-219 \ U-3k Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0454 03-57-220 \ U-3kb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0455 03-57-221 \ U-3kc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0456 03-57-222 \ U-3kd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0457 03-57-223 \ U-3kf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0458 03-57-224 \ U-3kg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0459 03-57-225 \ U-3ki Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0460 03-57-226 \ U-3kj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0461 03-57-227 \ U-3kk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0462 03-57-228 \ U-3km Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0463 03-57-229 \ U-3kn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0464 03-57-230 \ U-3kp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0465 03-57-231 \ U-3kq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0466 03-57-232 \ U-3kr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0467 03-57-233 \ U-3ks Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0468 03-57-234 \ U-3kt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0469 03-57-235 \ U-3ku Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0470 03-57-236 \ U-3kv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0471 03-57-237 \ U-3kw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0472 03-57-238 \ U-3kx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0473 03-57-239 \ U-3ky Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0474 03-57-240 \ U-3kz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0475 03-57-241 \ U-3La Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0476 03-57-242 \ U-3Lb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0477 03-57-243 \ U-3Lc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0478 03-57-244 \ U-3Ld Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0479 03-57-245 \ U-3Lf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0480 03-57-246 \ U-3Lg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0481 03-57-247 \ U-3Lh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0482 03-57-248 \ U-3Li Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0483 03-57-249 \ U-3Lj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0484 03-57-250 \ U-3Lk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0485 03-57-251 \ U-3LL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0486 03-57-252 \ U-3Lm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0487 03-57-253 \ U-3Lo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0488 03-57-254 \ U-3Lp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0489 03-57-255 \ U-3Lr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0490 03-57-256 \ U-3Ls Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0491 03-57-257 \ U-3Lt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0492 03-57-258 \ U-3Lu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0493 03-57-259 \ U-3Lv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0494 03-57-260 \ U-3Lw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0495 03-57-261 \ U-3Lz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0496 03-57-262 \ U-3m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0497 03-57-263 \ U-3mc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0498 03-57-264 \ U-3me Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0499 03-57-265 \ U-3mf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0500 03-57-266 \ U-3mg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0501 03-57-267 \ U-3mh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0502 03-57-268 \ U-3mk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0503 03-57-269 \ U-3mL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0504 03-57-270 \ U-3mn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0505 03-57-271 \ U-3mt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0506 03-57-272 \ U-3n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0507 03-57-273 \ U-3p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0508 03-57-274 \ U-3q Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0509 03-57-275 \ U-3r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0510 04-57-001 \ U-4a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0511 04-57-002 \ U-4aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0512 04-57-003 \ U-4ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0513 04-57-004 \ U-4ac Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0514 04-57-005 \ U-4af Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0515 04-57-006 \ U-4ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0516 04-57-007 \ U-4ai Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0517 04-57-008 \ U-4aj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0518 04-57-009 \ U-4ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0519 04-57-010 \ U-4aL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0520 04-57-011 \ U-4am Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0521 04-57-012 \ U-4an Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0522 04-57-013 \ U-4ar Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0523 04-57-014 \ U-4as Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0524 04-57-015 \ U-4at Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0525 04-57-016 \ U-4au Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0526 04-57-017 \ U-4av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0527 04-57-018 \ U-4b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0528 04-57-019 \ U-4c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0529 04-57-020 \ U-4d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0530 04-57-021 \ U-4e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0531 04-57-022 \ U-4f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0532 04-57-023 \ U-4g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0533 04-57-024 \ U-4h Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0534 04-57-025 \ U-4i Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0535 04-57-026 \ U-4j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0536 04-57-027 \ U-4L Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0537 04-57-028 \ U-4n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0538 04-57-029 \ U-4o Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0539 04-57-030 \ U-4p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0540 04-57-031 \ U-4q Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0541 04-57-032 \ U-4r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0542 04-57-033 \ U-4s Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0543 04-57-034 \ U-4t Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0544 04-57-035 \ U-4u Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0545 05-57-001 \ U-5a Cavity 2000 1999 2007 2006 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0546 05-57-002 \ U-5b Cavity 2000 1999 2007 2006 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0547 05-57-003 \ U-5e Cavity 2000 1999 2007 2006 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0548 05-57-004 \ U-5i Cavity 2000 1999 2007 2006 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0549 05-57-005 \ U-5k Cavity 2000 1999 2007 2006 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0550 06-57-001 \ U-6a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0551 06-57-002 \ U-6d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0552 06-57-003 \ U-6e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0553 06-57-004 \ U-6g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0554 06-57-005 \ U-6h Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0555 06-57-006 \ U-6i Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0556 07-57-001 \ U-7a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0557 07-57-002 \ U-7aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0558 07-57-003 \ U-7ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0559 07-57-004 \ U-7ac Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0560 07-57-005 \ U-7ad Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0561 07-57-006 \ U-7ae Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0562 07-57-007 \ U-7af  Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0563 07-57-008 \ U-7ag Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0564 07-57-009 \ U-7ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0565 07-57-010 \ U-7ai Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0566 07-57-011 \ U-7aj-S Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0567 07-57-012 \ U-7ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0568 07-57-013 \ U-7aL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0569 07-57-014 \ U-7am Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0570 07-57-015 \ U-7an Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0571 07-57-016 \ U-7ao Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0572 07-57-017 \ U-7ap Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0573 07-57-018 \ U-7aq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0574 07-57-019 \ U-7at Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0575 07-57-020 \ U-7au Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0576 07-57-021 \ U-7av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0577 07-57-022 \ U-7ax Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0578 07-57-023 \ U-7ay Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0579 07-57-024 \ U-7b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0580 07-57-025 \ U-7ba Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0581 07-57-026 \ U-7bd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0582 07-57-027 \ U-7be Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0583 07-57-028 \ U-7bg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0584 07-57-029 \ U-7bh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0585 07-57-030 \ U-7bi Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0586 07-57-031 \ U-7bk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0587 07-57-032 \ U-7bL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0588 07-57-033 \ U-7bm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0589 07-57-034 \ U-7bo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0590 07-57-035 \ U-7bp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

Page 59 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0591 07-57-036 \ U-7br Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0592 07-57-037 \ U-7bs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0593 07-57-038 \ U-7bu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0594 07-57-039 \ U-7bv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0595 07-57-040 \ U-7by Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0596 07-57-041 \ U-7ca Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0597 07-57-042 \ U-7cb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0598 07-57-043 \ U-7e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0599 07-57-044 \ U-7f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0600 07-57-045 \ U-7g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0601 07-57-046 \ U-7h Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0602 07-57-047 \ U-7j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0603 07-57-048 \ U-7k Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0604 07-57-049 \ U-7i Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0605 07-57-050 \ U-7m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0606 07-57-051 \ U-7n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0607 07-57-052 \ U-7o Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0608 07-57-053 \ U-7p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0609 07-57-054 \ U-7r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0610 07-57-055 \ U-7s Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0611 07-57-056 \ U-7t Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0612 07-57-057 \ U-7u Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0613 07-57-058 \ U-7v Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0614 07-57-059 \ U-7w Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0615 07-57-060 \ U-7x Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0616 07-57-061 \ U-7y Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0617 07-57-062 \ U-7z Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0618 08-57-001 \ U-8a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0619 08-57-002 \ U-8b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0620 08-57-003 \ U-8c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0621 08-57-004 \ U-8e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0622 08-57-005 \ U-8j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0623 08-57-006 \ U-8k Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0624 08-57-007 \ U-8L Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0625 08-57-008 \ U-8m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0626 08-57-009 \ U-8n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0627 08-57-010 \ U-8d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0628 09-57-001 \ U-9 ITS T-28 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0629 09-57-002 \ U-9 ITS U-24 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0630 09-57-003 \ U-9 ITS V-24 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0631 09-57-004 \ U-9 ITS V-26 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0632 09-57-005 \ U-9 ITS V-27 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0633 09-57-006 \ U-9 ITS W-21 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0634 09-57-007 \ U-9 ITS X-20 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0635 09-57-008 \ U-9 ITS X-23 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0636 09-57-009 \ U-9 ITS X-24 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0637 09-57-010 \ U-9 ITS X-27 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0638 09-57-011 \ U-9 ITS X-28 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0639 09-57-012 \ U-9 ITS X-29 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0640 09-57-013 \ U-9 ITS Y-27 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0641 09-57-014 \ U-9 ITS Y-30 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0642 09-57-015 \ U-9 ITS Z-21 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0643 09-57-016 \ U-9 ITS Z-24 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0644 09-57-017 \ U-9 ITS Z-25 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0645 09-57-018 \ U-9 ITS Z-26 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0646 09-57-019 \ U-9 ITS Z-27 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0647 09-57-020 \ U-9 ITS-XY-31 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0648 09-57-021 \ U-9I-W-22 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0649 09-57-022 \ U-9I-W-24.5 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0650 09-57-023 \ U-9a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0651 09-57-024 \ U-9aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0652 09-57-025 \ U-9ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0653 09-57-026 \ U-9ac Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0654 09-57-027 \ U-9ad Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0655 09-57-028 \ U-9ae Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0656 09-57-029 \ U-9af Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0657 09-57-030 \ U-9ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0658 09-57-031 \ U-9ai Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0659 09-57-032 \ U-9aj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0660 09-57-033 \ U-9ak 1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0661 09-57-034 \ U-9ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0662 09-57-035 \ U-9aL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0663 09-57-036 \ U-9ao Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0664 09-57-037 \ U-9ap Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0665 09-57-038 \ U-9aq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0666 09-57-039 \ U-9ar Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0667 09-57-040 \ U-9at Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0668 09-57-041 \ U-9au Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0669 09-57-042 \ U-9av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0670 09-57-043 \ U-9aw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0671 09-57-044 \ U-9ax Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0672 09-57-045 \ U-9ay Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0673 09-57-046 \ U-9az Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0674 09-57-048 \ U-9b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0675 09-57-049 \ U-9ba Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0676 09-57-050 \ U-9bb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0677 09-57-051 \ U-9bc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0678 09-57-052 \ U-9bd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0679 09-57-053 \ U-9be Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0680 09-57-054 \ U-9bf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0681 09-57-055 \ U-9bg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0682 09-57-056 \ U-9bh Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0683 09-57-057 \ U-9bi-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0684 09-57-058 \ U-9bi-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0685 09-57-059 \ U-9bj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0686 09-57-060 \ U-9bk Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0687 09-57-061 \ U-9bm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0688 09-57-062 \ U-9bn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0689 09-57-063 \ U-9bo Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0690 09-57-064 \ U-9bp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0691 09-57-065 \ U-9br Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0692 09-57-066 \ U-9bs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0693 09-57-067 \ U-9bt Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0694 09-57-068 \ U-9bu Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0695 09-57-069 \ U-9bv Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0696 09-57-070 \ U-9bx Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0697 09-57-071 \ U-9by Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0698 09-57-072 \ U-9bz Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0699 09-57-073 \ U-9c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0700 09-57-074 \ U-9cb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0701 09-57-075 \ U-9cc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0702 09-57-076 \ U-9ce Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0703 09-57-077 \ U-9cf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0704 09-57-078 \ U-9cg Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0705 09-57-079 \ U-9ch Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0706 09-57-080 \ U-9ci Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0707 09-57-081 \ U-9cj Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0708 09-57-082 \ U-9ck Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0709 09-57-083 \ U-9cL Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0710 09-57-084 \ U-9cm Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0711 09-57-085 \ U-9cn Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0712 09-57-086 \ U-9cp Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0713 09-57-087 \ U-9cq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0714 09-57-088 \ U-9cr Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0715 09-57-089 \ U-9cs Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0716 09-57-090 \ U-9cv Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0717 09-57-091 \ U-9cw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0718 09-57-092 \ U-9d Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0719 09-57-093 \ U-9e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0720 09-57-094 \ U-9f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0721 09-57-095 \ U-9g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0722 09-57-096 \ U-9h Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0723 09-57-098 \ U-9i Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0724 09-57-099 \ U-9i-S-25 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0725 09-57-100 \ U-9i-yz-26 Cavities (2) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0726 09-57-101 \ U-9j Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0727 09-57-102 \ U-9k Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0728 09-57-103 \ U-9L Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0729 09-57-104 \ U-9m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0730 09-57-105 \ U-9n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

Page 73 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0731 09-57-106 \ U-9p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0732 09-57-107 \ U-9q Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0733 09-57-108 \ U-9r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0734 09-57-109 \ U-9u Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0735 09-57-110 \ U-9v Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0736 09-57-111 \ U-9w Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0737 09-57-112 \ U-9w-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0738 09-57-113 \ U-9x Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0739 09-57-114 \ U-9y Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0740 09-57-115 \ U-9z Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0741 09-57-116 \ U-2a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0742 10-57-001 \ U-10a Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0743 10-57-002 \ U-10aa Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0744 10-57-003 \ U-10ab Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0745 10-57-004 \ U-10ad Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0746 10-57-005 \ U-10af Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0747 10-57-006 \ U-10ag Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0748 10-57-007 \ U-10ah Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0749 10-57-008 \ U-10ai Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0750 10-57-009 \ U-10aj-A Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0751 10-57-010 \ U-10aj-B Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0752 10-57-011 \ U-10aj-C Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0753 10-57-012 \ U-10aj-D Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0754 10-57-013 \ U-10aj-F Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0755 10-57-014 \ U-10ak Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0756 10-57-015 \ U-10am-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0757 10-57-016 \ U-10am-2 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0758 10-57-017 \ U-10am-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0759 10-57-018 \ U-10am-4 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0760 10-57-019 \ U-10an Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0761 10-57-020 \ U-10ap-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0762 10-57-021 \ U-10ap-3 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0763 10-57-022 \ U-10aq Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0764 10-57-023 \ U-10ar Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0765 10-57-024 \ U-10as Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0766 10-57-025 \ U-10at Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0767 10-57-026 \ U-10av Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0768 10-57-027 \ U-10aw Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0769 10-57-028 \ U-10ax Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0770 10-57-029 \ U-10ay Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0771 10-57-030 \ U-10b Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0772 10-57-031 \ U-10ba Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0773 10-57-032 \ U-10bb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0774 10-57-033 \ U-10bc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0775 10-57-034 \ U-10bd Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0776 10-57-035 \ U-10be Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0777 10-57-036 \ U-10bf Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0778 10-57-037 \ U-10bg Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0779 10-57-038 \ U-10bh Cavities (3) 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0780 10-57-039 \ U-10c Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0781 10-57-040 \ U-10ca Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0782 10-57-041 \ U-10cb Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0783 10-57-042 \ U-10cc Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0784 10-57-043 \ U-10ds Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0785 10-57-044 \ U-10ds-1 Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0786 10-57-045 \ U-10e Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0787 10-57-046 \ U-10f Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0788 10-57-047 \ U-10g Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0789 10-57-048 \ U-10i Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0790 10-57-049 \ U-10k Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

Page 79 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0791 10-57-050 \ U-10m Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0792 10-57-051 \ U-10n Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0793 10-57-052 \ U-10p Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0794 10-57-053 \ U-10q Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0795 10-57-054 \ U-10r Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0796 10-57-055 \ U-10s Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0797 10-57-056 \ U-10t Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0798 10-57-057 \ U-10u Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0799 10-57-058 \ U-10w Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0800 10-57-059 \ U-10x Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0801 10-57-060 \ U-10y Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0802 10-57-061 \ U-10z Cavity 2002 2002 2009 2009 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0803 11-57-001 \ U-11b Cavity 2000 1999 2007 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N0804 11-57-002 \ U-11c Cavity 2000 1999 2007 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N0805 11-57-003 \ U-11e Cavity 2000 1999 2007 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N0806 11-57-004 \ U-11f Cavity 2000 1999 2007 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N0807 11-57-005 \ U-11g Cavity 2000 1999 2007 2006 YDispersed Surface 
Contamination/Above 
Ground Tests

NVTS N0808 12-57-001 \ U-12b Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0809 12-57-002 \ U-12b.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0810 12-57-003 \ U-12b.04 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0811 12-57-004 \ U-12b.08 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0812 12-57-005 \ U-12b.09 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0813 12-57-006 \ U-12b.10 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0814 12-57-007 \ U-12c Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0815 12-57-008 \ U-12c.03 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0816 12-57-009 \ U-12d-1 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0817 12-57-010 \ U-12d.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0818 12-57-011 \ U-12e.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0819 12-57-012 \ U-12e.03a Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0820 12-57-013 \ U-12e.05 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0821 12-57-014 \ U-12e.10 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0822 12-57-015 \ U-12e.11 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0823 12-57-016 \ U-12e.12 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0824 12-57-017 \ U-12e.14 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0825 12-57-018 \ U-12e.18 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0826 12-57-019 \ U-12f.01 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0827 12-57-020 \ U-12d Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0828 12-57-021 \ U-12g.01 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0829 12-57-022 \ U-12g.06 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0830 12-57-023 \ U-12g.07 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0831 12-57-024 \ U-12g.09 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0832 12-57-025 \ U-12g.10 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0833 12-57-026 \ U-12j.01 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0834 12-57-027 \ U-12k.01 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0835 12-57-028 \ U-12n.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0836 12-57-029 \ U-12n.04 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0837 12-57-030 \ U-12n.05 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0838 12-57-031 \ U-12n.06 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0839 12-57-032 \ U-12n.07 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0840 12-57-033 \ U-12n.08 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0841 12-57-034 \ U-12n.09 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0842 12-57-035 \ U-12e.20 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0843 12-57-036 \ U-12n.10 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0844 12-57-037 \ U-12n.10a Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0845 12-57-038 \ U-12n.11 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0846 12-57-039 \ U-12n.12 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0847 12-57-040 \ U-12n.15 Cavities (2) 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0848 12-57-041 \ U-12n.17 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0849 12-57-042 \ U-12n.18 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0850 12-57-043 \ U-12n.19 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0851 12-57-044 \ U-12n.20 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0852 12-57-045 \ U-12n.21 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0853 12-57-046 \ U-12n.22 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0854 12-57-047 \ U-12n.23 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0855 12-57-048 \ U-12n.24 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0856 12-57-049 \ U-12p.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0857 12-57-050 \ U-12p.03 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0858 12-57-051 \ U-12p.04 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0859 12-57-052 \ U-12p.05 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0860 12-57-053 \ U-12q Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0861 12-57-054 \ U-12r Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0862 12-57-055 \ U-12t.01 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0863 12-57-056 \ U-12t.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0864 12-57-057 \ U-12t.03 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0865 12-57-058 \ U-12t.04 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0866 12-57-060 \ U-12t.08 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0867 12-57-061 \ U-12t.09 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0868 15-57-001 \ U-15a Cavity 2005 2005 2012 2012 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0869 15-57-002 \ U-15.01 Cavity 2005 2005 2012 2012 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0870 15-57-003 \ U-15e Cavity 2005 2005 2012 2012 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0871 16-57-001 \ U-16a Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0872 16-57-002 \ U-16a.02 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0873 16-57-003 \ U-16a.03 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0874 16-57-004 \ U-16a.04 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0875 16-57-005 \ U-16a.05 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0876 16-57-006 \ U-16a.06 Cavity 2007 2007 2014 2014 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0877 18-57-001 \ U-18d Cavity 2007 2007 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0878 19-57-001 \ U-19aa Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0879 19-57-002 \ U-19ab Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0880 19-57-003 \ U-19ac Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

Page 88 of 98

9/20/1999Date of Dataset:

Dataset Name: FY 1999 Planning Data



Print Date: 3/9/2000Operations/Field Office:Nevada

Site Summary Level:Nevada Test Site HQ ID: 0225

Project NV212 / Underground Test Area (UGTA)

EM CDB

Project Baseline Summary Report

GEN-01bData Source: Report Number:

Release Sites

No
Action

Site 
Code

RSF
ID

Change
Flag

Description
Planned
Assess.
Year

Forecast 
Assess. 
Year

Planned
Comp.
Year

Actual
Comp.
Date

Comp.
Status

Actual
Assess.
Date

Forecast
Comp.
Year

RADClass/Subclass Name
Acc. 
Year

NVTS N0881 19-57-004 \ U-19ad Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0882 19-57-005 \ U-19ae Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0883 19-57-006 \ U-19af Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0884 19-57-007 \ U-19ai Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0885 19-57-008 \ U-19aj Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0886 19-57-009 \ U-19ak Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0887 19-57-010 \ U-19an Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0888 19-57-011 \ U-19aq Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0889 19-57-012 \ U-19ar Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0890 19-57-013 \ U-19as Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0891 19-57-014 \ U-19au Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0892 19-57-015 \ U-19ax Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0893 19-57-016 \ U-19ay Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0894 19-57-017 \ U-19az Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0895 19-57-018 \ U-19b Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0896 19-57-019 \ U-19ba Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0897 19-57-020 \ U-19bg Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0898 19-57-021 \ U-19c Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0899 19-57-022 \ U-19d Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0900 19-57-023 \ U-19e Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0901 19-57-024 \ U-19f Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0902 19-57-025 \ U-19g Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0903 19-57-026 \ U-19i Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0904 19-57-027 \ U-19L Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0905 19-57-028 \ U-19n Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0906 19-57-029 \ U-19p Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0907 19-57-030 \ U-19q Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0908 19-57-031 \ U-19t Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0909 19-57-032 \ U-19u Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0910 19-57-033 \ U-19v Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0911 19-57-034 \ U-19x Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0912 19-57-035 \ U-19ys Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0913 19-57-036 \ U-19zs Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0914 20-57-001 \ U-20a Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0915 20-57-002 \ U-20a Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0916 20-57-003 \ U-20aa Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0917 20-57-004 \ U-20ab Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0918 20-57-005 \ U-20ac Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0919 20-57-006 \ U-20ad Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0920 20-57-007 \ U-20ae Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0921 20-57-008 \ U-20af Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0922 20-57-009 \ U-20ag Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0923 20-57-010 \ U-20ah Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0924 20-57-011 \ U-20ai Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0925 20-57-012 \ U-20aj Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0926 20-57-013 \ U-20ak Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0927 20-57-014 \ U-20aL Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0928 20-57-015 \ U-20am Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0929 20-57-016 \ U-20an Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0930 20-57-017 \ U-20ao Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0931 20-57-018 \ U-20ap Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0932 20-57-019 \ U-20aq Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0933 20-57-020 \ U-20ar Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0934 20-57-021 \ U-20as Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0935 20-57-022 \ U-20at Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0936 20-57-023 \ U-20av Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0937 20-57-024 \ U-20aw Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0938 20-57-025 \ U-20ay Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0939 20-57-026 \ U-20az Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0940 20-57-027 \ U-20b Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0941 20-57-028 \ U-20bb Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0942 20-57-029 \ U-20bc Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0943 20-57-030 \ U-20bd Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0944 20-57-031 \ U-20be Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0945 20-57-032 \ U-20bf Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0946 20-57-033 \ U-20c Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0947 20-57-034 \ U-20d Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0948 20-57-035 \ U-20e Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0949 20-57-036 \ U-20f Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0950 20-57-037 \ U-20g Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas
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NVTS N0951 20-57-038 \ U-20h Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0952 20-57-039 \ U-20i Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0953 20-57-040 \ U-20m Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0954 20-57-041 \ U-20n Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0955 20-57-042 \ U-20p Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0956 20-57-043 \ U-20t Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0957 20-57-044 \ U-20v Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0958 20-57-045 \ U-20y Cavity 2001 2002 2008 2008 YUnderground Test 
Area/Underground Test 
Areas

NVTS N0959 20-57-046 \ U-20z Cavity 2004 2004 2011 2011 YUnderground Test 
Area/Underground Test 
Areas

Technology Needs
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Technology Needs

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Downhole Real Time Monitoring of Radiation (Mainly Tritium) in Boreholes

NV01-9902-03S

Focus Area Work Package: Characterization, Monitoring, Modeling and  Analysis

N

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-01

Focus Area: SCFA

158,000Long-Term Surface Barriers

158,000Long-Term Surface Barriers

158,000Long-Term Surface Barriers

Related CCP Milestones Related Waste Streams Agree? Change?

:   - 

01209:  NVTS-10 - Rad Contaminated Groundwater (UGTA Project) Y N

Cost Savings (in thousands of dollars) Range of Estimate

Agree with Technology Link:

Site Need Name:

Site Need Code:

Deep Well Sampling

NV02-9902-01S

Focus Area Work Package: Validation,Verification, & Long-Term Monitoring of Contaiment & Treatment

Y

Benefits (Cost, Risk Reduction, Both): Cost

Technologies

Focus Area Work Package ID: SS-11

Focus Area: SCFA

90,000Long-Term Surface Barriers

90,000Long-Term Surface Barriers

90,000 MediumLong-Term Surface Barriers
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Technology Needs

Related CCP Milestones Related Waste Streams Agree? Change?

:   - 

01209:  NVTS-10 - Rad Contaminated Groundwater (UGTA Project) Y N
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